
Field Note Record
Contract No. Station Mile/Line: C/S

C-9385 MP 79.38 - 81.68 LE / LW / WB Detour / EB Detour

Staked by                             Date Work Started Date Work Completed  Date

O'Bunco

4/15/2019

4/15/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Dean A. Long

8/5/2020

Mark Lee

8/11/2020

G. Bivins, S. Busby 7/6/20

Bid Item 086
ROADWAY SURVEYING

Group # 1, 2, 3, 4, 5
Lump Sum (L.S.)
Estimate # 20
$/Unit: $200,000.00 - Round to nearest Hundredth

Date / Station / Calc. / Quantity

This bid item is paid by lump sum and the amount paid is based off the 
attached spreadsheet "Lump Sum Breakdowns.xlsx" sheet tab titled "Item 86 
Gr. Correction".

Total to be paid this Estimate = $8,716.80
This lump sum item is to be paid in Group 01, 04, & 05 in the following 
breakdown:

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00% $15,000.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 1.00% $520.00 100.00% $52,000.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 25.00% $1,000.00 100.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00% $40,000.00

Paving                                                         (Group 

01) $52,000.00 13.84% $7,196.80 85.00% $44,198.80

Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00% $11,499.90

$200,000.00 $8,716.80 90.35% $180,698.70

Groups For Estimate # 20

01 02 03 04 05

$7,196.80 $760.00 $760.00

Group Paid to date

$80,698.70 $25,000.00 $25,000.00 $25,000.00 $25,000.00



DOT Form IP 422-635ER EF
       Revised 4/2009

OK TO PAY $7,196.80  GROUP 01
OK TO PAY $760.00  GROUP 04
OK TO PAY $760.00  GROUP 05

Observed by Greg Bivins, Scott Busby

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0086 ROADWAY SURVEYING 01 8/5/2020 L.S. 7,196.80 724 MEL 08/12/20 EK 08/14/20 20

0086 ROADWAY SURVEYING 04 8/5/2020 L.S. 760.00 725 MEL 08/12/20 EK 08/14/20 20

0086 ROADWAY SURVEYING 05 8/5/2020 L.S. 760.00 726 MEL 08/12/20 EK 08/14/20 20

Attachments

Lump Sum 

Breakdowns_2 yr 

Schedule.xlsx

Microsoft Excel 

Worksheet

135 KB



Lump Sum Breakdown

Item 5 - Removing Miscellaneous Traffic Item

Lump Sum Amount -  $ 1,500.00

Group 01

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 12 - Detour Removal

Lump Sum Amount - $ 250,000.00

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 35.00% $23,752.07 35.00% $23,752.07

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 35.00% $29,185.10 35.00% $29,185.10

Group 05 = $28,607.50

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $52,937.17 $52,937.17

Group 01 = $138,006.5  

LE Detour Removal = 47% of 138,006.50 $67,863.06 15.00% $10,179.46 50.00% $33,931.53

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 15.00% $12,507.90 50.00% $41,693.00

Group 05 = $28,607.5

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $22,687.36 30.25% $75,624.53

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 50.00% $33,931.53

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 $0.00 50.00% $41,693.00

Group 05 = $28,607.5

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE 18

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE 17

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 12 - Detour Removal

Lump Sum Amount - $ 250,000.00

ESTIMATE 17JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $0.00 $75,624.53

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 50.00% $33,931.53

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 $0.00 50.00% $41,693.00

Group 05 = $28,607.5

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $0.00 $75,624.53

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 50.00% $33,931.53

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 $0.00 50.00% $41,693.00

Group 05 = $28,607.5

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $0.00 $75,624.53

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 14 - Temporary Roadway

Lump Sum Amount - $ 200,000.00

Groups 02, 03, 04, & 05

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Clearing $1,682.52 $0.00 0.00% $0.00

Geo Fabric $20,779.12 $0.00 0.00% $0.00

Pillow Wall Installation $108,093.92 $0.00 0.00% $0.00

Removal $69,444.44 $0.00 0.00% $0.00

$200,000.00 $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Clearing $1,682.52 100.00% $1,682.52 100.00% $1,682.52

Geo Fabric $20,779.12 44.12% $9,167.75 44.12% $9,167.75

Pillow Wall Installation $108,093.92 35.29% $38,146.34 35.29% $38,146.34

Removal $69,444.44 0.00% $0.00 0.00% $0.00

$200,000.00 $48,996.61 24.50% $48,996.61

% Total % Total Paid Geotextile Sq Ft for Est. 3

Amount Complete Amount Due Complete to Date ORIG. LIFTS SQ FT NEW LIFTS SQ FT Est. 2 Diff

Clearing $1,682.52 0.00% $0.00 100.00% $1,682.52 1 1064.04 0

Geo Fabric $20,779.12 12.33% $2,562.07 56.45% $11,729.81 2 480 0

Pillow Wall Installation $108,093.92 23.53% $25,434.50 58.82% $63,580.84 3 1064.04 0

Removal $69,444.44 0.00% $0.00 0.00% $0.00 4 1344 4-1 1536 192

$200,000.00 $27,996.56 38.50% $76,993.18 5 480 5-1 528 48

6 1536 6-1 1536 0

7 1692 7-1 1560 -132

8 480 8-1 1776 1296

9 1692 9-1 528 -1164

10 10-1 1776

11 11-1 1872

12 12-1 528

13 13-1 1872

14 14-1 1872

7920 240

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Clearing $1,682.52 0.00% $0.00 100.00% $1,682.52

Geo Fabric $20,779.12 43.55% $9,049.31 100.00% $20,779.12

Pillow Wall Installation $108,093.92 41.18% $44,513.08 100.00% $108,093.92

Removal $69,444.44 0.00% $0.00 0.00% $0.00

$200,000.00 $53,562.39 65.28% $130,555.56

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Clearing $1,682.52 0.00% $0.00 100.00% $1,682.52

Geo Fabric $20,779.12 0.00% $0.00 100.00% $20,779.12

Pillow Wall Installation $108,093.92 0.00% $0.00 100.00% $108,093.92

Removal $69,444.44 0.00% $0.00 0.00% $0.00

$200,000.00 $0.00 65.28% $130,555.56

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Clearing $1,682.52 0.00% $0.00 100.00% $1,682.52

Geo Fabric $20,779.12 0.00% $0.00 100.00% $20,779.12

Pillow Wall Installation $108,093.92 0.00% $0.00 100.00% $108,093.92

Removal $69,444.44 0.00% $0.00 0.00% $0.00

$200,000.00 $0.00 65.28% $130,555.56

All Payments will be devided equally between Groups 02, 03, 04, & 05

Estimate # XX

Estimate # XX

Estimate # 1

Estimate # 2

Estimate # 3

Estimate # 5

Estimate # 4 BI 010 & 011 ONLY



Lump Sum Breakdown

Item 16 - Temporary Bridge Cle Elum River

Lump Sum Amount - $ 500,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 0.00% $0.00 0.00% $0.00

Acrow Procurement $225,000.00 0.00% $0.00 0.00% $0.00

Install Acrow $125,000.00 0.00% $0.00 0.00% $0.00

Pave $25,000.00 0.00% $0.00 0.00% $0.00

Removal $75,000.00 0.00% $0.00 0.00% $0.00

$500,000.00 $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 100.00% $50,000.00 100.00% $50,000.00

Acrow Procurement $225,000.00 100.00% $225,000.00 100.00% $225,000.00

Install Acrow $125,000.00 0.00% $0.00 0.00% $0.00

Pave $25,000.00 0.00% $0.00 0.00% $0.00

Removal $75,000.00 0.00% $0.00 0.00% $0.00

$500,000.00 $275,000.00 55.00% $275,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 0.00% $0.00 100.00% $50,000.00

Acrow Procurement $225,000.00 0.00% $0.00 100.00% $225,000.00

Install Acrow $125,000.00 67.86% $84,821.43 67.86% $84,821.43

Pave $25,000.00 0.00% $0.00 0.00% $0.00

Removal $75,000.00 0.00% $0.00 0.00% $0.00

$500,000.00 $84,821.43 71.96% $359,821.43

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 0.00% $0.00 100.00% $50,000.00

Acrow Procurement $225,000.00 0.00% $0.00 100.00% $225,000.00

Install Acrow $125,000.00 32.14286% $40,178.57 100.00% $125,000.00

Pave $25,000.00 0.00% $0.00 0.00% $0.00

Removal $75,000.00 0.00% $0.00 0.00% $0.00

$500,000.00 $40,178.57 80.00% $400,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 0.00% $0.00 100.00% $50,000.00

Acrow Procurement $225,000.00 0.00% $0.00 100.00% $225,000.00

Install Acrow $125,000.00 0.00% $0.00 100.00% $125,000.00

Pave $25,000.00 100.00% $25,000.00 100.00% $25,000.00

Removal $75,000.00 0.00% $0.00 0.00% $0.00

$500,000.00 $25,000.00 85.00% $425,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 $0.00 100.00% $50,000.00

Estimate # 1

Estimate # 8

Estimate # 

Estimate # 2

Estimate # 3

Estimate # 4 BI 010 & 011 ONLY

Estimate # 5



Acrow Procurement $225,000.00 $0.00 100.00% $225,000.00

Install Acrow $125,000.00 $0.00 100.00% $125,000.00

Pave $25,000.00 $0.00 100.00% $25,000.00

Removal $75,000.00 $0.00 0.00% $0.00

$500,000.00 $0.00 85.00% $425,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 $0.00 100.00% $50,000.00

Acrow Procurement $225,000.00 $0.00 100.00% $225,000.00

Install Acrow $125,000.00 $0.00 100.00% $125,000.00

Pave $25,000.00 $0.00 100.00% $25,000.00

Removal $75,000.00 $0.00 0.00% $0.00

$500,000.00 $0.00 85.00% $425,000.00

Estimate # 



Lump Sum Breakdown

Item 20 - Br. No. 90/134S US-L6 Left Post Heat Straightening

Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$15,000.00 100.00% $15,000.00 9 100.00% $15,000.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$15,000.00 $15,000.00 $15,000.00

Bridge 90/134S BI-020 is 100% Complete.



Lump Sum Breakdown

Item 22 - Br. No. 90/134N Steel Repair

Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 23 - Br. No. 90/134S Steel Repair

Lump Sum Amount - $ 7,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$7,500.00 100.00% $7,500.00 9 100.00% $7,500.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$7,500.00 $7,500.00 $7,500.00

Bridge 90/134S BI-023 is 100% Complete.



Lump Sum Breakdown

Item 30 - Cleaning and Painting Bridge No. 90/134N

Lump Sum Amount - $ 800,000.00

Group 05

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 0.00% $0.00

Br. 134S Dry Cleaning $1,500.00 $0.00 0.00% $0.00

Br. 134S Surface Preparation $398,000.00 $0.00 0.00% $0.00

Br. 134S Paint System Application Primer $400,000.00 $0.00 0.00% $0.00

$800,000.00 $0.00 $0.00

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 0.00% $0.00

Br. 134S Dry Cleaning $1,500.00 $0.00 0.00% $0.00

Br. 134S Surface Preparation $398,000.00 $0.00 0.00% $0.00

Br. 134S Paint System Application Primer $400,000.00 $0.00 0.00% $0.00

$800,000.00 $0.00 $0.00

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 0.00% $0.00

Br. 134S Dry Cleaning $1,500.00 $0.00 0.00% $0.00

Br. 134S Surface Preparation $398,000.00 $0.00 0.00% $0.00

Br. 134S Paint System Application Primer $400,000.00 $0.00 0.00% $0.00

$800,000.00 $0.00 $0.00

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 0.00% $0.00

Br. 134S Dry Cleaning $1,500.00 $0.00 0.00% $0.00

Br. 134S Surface Preparation $398,000.00 $0.00 0.00% $0.00

Br. 134S Paint System Application Primer $400,000.00 $0.00 0.00% $0.00

$800,000.00 $0.00 $0.00

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 31 - Cleaning and Painting Bridge No. 90/134S

Lump Sum Amount - $ 800,000.00

ESTIMATE 08

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 50.00% $250.00

Br. 134S Dry Cleaning $1,500.00 50.00% $750.00 50.00% $750.00

Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00 45.00% $179,100.00

Br. 134S Paint System Application Primer $400,000.00 18.00% $72,000.00 18.00% $72,000.00

$800,000.00 $252,100.00 $252,100.00

ESTIMATE 09

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 100.00% $500.00

Br. 134S Dry Cleaning $1,500.00 50.00% $750.00 100.00% $1,500.00

Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00 90.00% $358,200.00

Br. 134S Paint System Application $400,000.00 62.00% $248,000.00 80.00% $320,000.00

$800,000.00 $428,100.00 $680,200.00

ESTIMATE 10

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 100.00% $500.00

Br. 134S Dry Cleaning $1,500.00 $0.00 100.00% $1,500.00

Br. 134S Surface Preparation $398,000.00 10.00% $39,800.00 100.00% $398,000.00

Br. 134S Paint System Application $400,000.00 20.00% $80,000.00 100.00% $400,000.00

$800,000.00 $119,800.00 $800,000.00

Bridge 134S BI-031 is 100% Complete.

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 33 - Containment of Abrasives

Lump Sum Amount - $ 500,000.00/2 = $250,000

Br 134N Group 5

Br. 134N East Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134N Lower Platform & Removal $50,000.00 50.00% $25,000.00 50.00% $25,000.00

Br. 134N East Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

$250,000.00 $25,000.00 $25,000.00

 

Br. 134N East Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134N Lower Platform & Removal $50,000.00 $0.00 0.00% $0.00

Br. 134N East Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

$250,000.00 $0.00 $0.00

Br. 134N East Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134N Lower Platform & Removal $50,000.00 $0.00 0.00% $0.00

Br. 134N East Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

$250,000.00 $0.00 $0.00

Br. 134N East Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134N Lower Platform & Removal $50,000.00 $0.00 0.00% $0.00

Br. 134N East Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

$250,000.00 $0.00 $0.00

Amount Due
Total % 

Complete

Total Paid            

to Date

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

ESTIMATE 18

ESTIMATE XX

ESTIMATE XX

ESTIMATE XX

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

Amount %      Complete



Lump Sum Breakdown

$7,500.00 $750.00 30.00% $2,250.00

Lump Sum Breakdown

Item 54 - Erosion Control and Water Pollution Prevention

Lump Sum Amount - $ 7,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$750.00 100.00% $750.00 2 10.00% $750.00

$750.00 100.00% $750.00 3 10.00% $1,500.00

Common borrow & rdwy embank paid only this est. $0.00 4   

$750.00 100.00% $750.00 5 10.00% $2,250.00

$7,500*20% = $1,500(This will be paid at the end of the Contract)

$7500 - $4350 (paid to Date1/5/20) = $3,150.   $3,150*20% = $630(This will be paid at the end of 

the Contract)      $3,150-$630 = $2,520

$2,520/7 month (Feb 2020 & Apr. - Sept. 2020) = $360.00(payment per month)

$420.00 100.00% $420.00 6 5.60% $2,670.00 5-Sep

2019
$420.00 100.00% $420.00 8 5.60% $3,090.00 5-Oct 2019$420.00 100.00% $420.00 9 5.60% $3,510.00 5-Nov

2019

$420.00 100.00% $420.00 10 5.60% $3,930.00 5-Dec

2019

$420.00 100.00% $420.00 11 5.60% $4,350.00 5-Jan

2020

$360.00 100.00% $360.00 12 4.80% $4,710.00 5-Feb

2020

$360.00 0.00% $0.00 13  $4,710.00 5-Apr

2020

COVID-19
$360.00 0.00% $0.00 14  $4,710.00 5-May Est. 15 No Work & Est 

16 supplimental
2020

COVID-19

$360.00 100.00% $360.00 17 4.80% $5,070.00 5-Jun
Est. 15 No Work & Est 

16 supplimental
2020

$360.00 100.00% $360.00 18 4.80% $5,430.00 30-Jun

2020
End of Bienium

$360.00 $0.00 19   5-Aug

2020

$360.00 $0.00 20   5-Sep

2020

$630.00 $0.00 21   5-Oct

$7,500.00 $360.00 72.40% $5,430.00

Estimates 6 - 20 Equally split between groups 1 - 5 $72.00

Estimates 21 Equally split between groups 1 - 5 $126.00

2020



Lump Sum Breakdown

$1,530.00

Lump Sum Breakdown

Item 58 - Environmental Compliance Lead

Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$1,500.00 100.00% $1,500.00 2 10.00% $1,500.00

$1,500.00 100.00% $1,500.00 3 10.00% $3,000.00

Common borrow & rdwy embank paid only this est. $0.00 4   

$1,500.00 100.00% $1,500.00 5 10.00% $4,500.00

$15,000 - $8,700 (Paid to Date 1/5/20)= $6,300   $6,300*20% = $1,260(This will be paid at the end 

of the Contract)  $6,300-$1,260 = $5,040

$5,040/7 month (Feb 2020 & Apr. - Sept. 2020) = $720.00(payment per month)

$15,000*20% = $3,000(This will be paid at the end of the Contract)

Group 04 per estimate 10

Est. 7 was a 509 Bid Item preliminary estimate only $840.00 100.00% $840.00 6 5.60% $5,340.00 5-Sep

2019
$840.00 100.00% $840.00 8 5.60% $6,180.00 5-Oct 2019$840.00 100.00% $840.00 9 5.60% $7,020.00 5-Nov

2019

$840.00 100.00% $840.00 10 5.60% $7,860.00 5-Dec

2019

$840.00 100.00% $840.00 11 5.60% $8,700.00 5-Jan

2020

$720.00 100.00% $720.00 12 4.80% $9,420.00 5-Feb

2020

$720.00 100.00% $720.00 17 4.80% $10,140.00 5-Apr Received paperwork for time worked

2020

$720.00 0.00% $0.00  $10,140.00 5-May COVID-19
2020$720.00 100.00% $720.00 17 4.80% $10,860.00 5-Jun Received paperwork for payperiod
2020

$720.00 100.00% $720.00 18 4.80% 30-Jun

2020
End of Bienium

$720.00 $0.00 19  5-Aug

2020

$720.00 $0.00 20   5-Sep

2020

$1,260.00 $0.00 21   5-Oct

$15,000.00 $1,440.00 77.20% $11,580.00

Group break down

Group 02 = 7,358.49 = 49% of total $352.80

Group o4 = 7,641.51 = 51% of total $367.20

$617.40

$642.60

2020

Group 02 per estimate 12 - 18

Group 04 per estimate 12 - 18

Group 02 per estimate 19

Group 04 per estimate 19



Lump Sum Breakdown

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$6,666.67 100.00% $6,666.67 1 8.89% $6,666.67

$6,666.67 100.00% $6,666.67 2 8.89% $13,333.34

$6,666.68 100.00% $6,666.68 3 8.89% $20,000.02

$0.00 4   

$6,666.68 100.00% $6,666.68 5 8.89% $26,666.70

Common borrow & rdwy embank paid only this est.

Item 81 - Other Temporary 

Traffic Control

Lump Sum Amount -                     

$ 75,000.00

$75,000 - 46,000 (Paid to Date 1/5/20) = $29,000   $29,000*20% = $5,800(This will be paid at the 

end of the Contract)  $29,000-$5,800 = $23,2000

$23,200/7 month  (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

See group break 

down below for 

estimates 06 

through 17

$3,866.66 100.00% $3,866.66 6 5.16% $30,533.36 5-Sep

2019See group break 

down below for 

estimates 06 

through 17

$3,866.66 100.00% $3,866.66 8 5.16% $34,400.02 5-Oct 2019
Est. 7 was a 509 Bid Item preliminary estimate only

See group break 

down below for 

estimates 06 

through 17

$3,866.66 100.00% $3,866.66 9 5.16% $38,266.68 5-Nov

2019See group break 

down below for 

estimates 06 

through 17

$3,866.66 100.00% $3,866.66 10 5.16% $42,133.34 5-Dec

2019See group break 

down below for 

estimates 06 

through 17

$3,866.66 100.00% $3,866.66 11 5.16% $46,000.00 5-Jan

2020

See group break 

down below for 

estimates 06 

through 17
$3,314.29 100.00% $3,314.29 12 4.42% $49,314.29 5-Feb

2020

See group break 

down below for 

estimates 06 

through 17 $3,314.29 0.00% $0.00 13  $49,314.29 5-Apr

2020

COVID-19

See group break 

down below for 

estimates 06 

through 17
$3,314.29 0.00% $0.00 14  $49,314.29 5-May

2020

COVID-19
Est. 15 No Work & Est 

16 supplimental

See group break 

down below for 

estimates 06 

through 17

$3,314.29 100.00% $3,314.29 17 4.42% $52,628.58 5-Jun
2020

Est. 15 No Work & Est 

16 supplimental

See group break 

down below for 

estimates 06 

through 17

$3,314.29 100.00% $3,314.29 18 4.42% $55,942.87 30-Jun

2020
End of Bienium

See group break 

down below for 

estimates 06 

through 17

$3,314.29 100.00% $3,314.29 19 4.42% $59,257.16 5-Aug

2020

See group break 

down below for 

estimates 06 

through 17

$3,314.26 $0.00 20   5-Sep

2020

See group break 

down below for 

estimates 06 

through 17

$5,800.00 $0.00 21   5-Oct

$75,000.00 $3,314.29 79.01% $59,257.16

Group 01 $37,500.00 $2,900.00 $21,571.42 $13,028.58 $1,861.23 $37,500.03 $2,219.04 $2,219.04 $2,219.04 $1,861.23 $1,861.23 $1,861.23 $1,861.23 $1,861.20 $2,900.00 $9,306.12 $33,777.54

Group 02 $9,375.00 $725.00 $6,107.12 $2,542.88 $363.27 $9,375.01 $411.90 $411.90 $411.90 $363.27 $363.27 $363.27 $363.27 $363.26 $725.00 $1,816.34 $8,648.46

Group 03 $9,375.00 $725.00 $6,107.17 $2,542.83 $363.26 $9,374.99 $411.91 $411.91 $411.91 $363.26 $363.26 $363.26 $363.26 $363.27 $725.00 $1,816.31 $8,648.48

Group 04 $9,375.00 $725.00 $6,107.12 $2,542.88 $363.27 $9,375.01 $411.90 $411.90 $411.90 $363.27 $363.27 $363.27 $363.27 $363.26 $725.00 $1,816.34 $8,648.46

Group 05 $9,375.00 $724.99 $6,107.17 $2,542.84 $363.26 $9,374.98 $411.91 $411.91 $411.91 $363.26 $363.26 $363.26 $363.26 $363.27 $725.00 $1,816.31 $8,648.48

$75,000.00 $5,799.99 $46,000.00 $23,200.01 $3,314.29 $75,000.02 $3,866.66 $3,866.66 $3,866.66 $3,314.29 $0.00 $0.00 $3,314.29 $3,314.29 $3,314.29 $3,314.26 $5,800.00 $16,571.42 $68,371.42

$16,571.42

$5,800.00

$46,000.00

$6,628.58

$75,000.00

COVID-19 Missed Payments

Project Total

2020

Estimate 

11

Estimate 

12

Estimate 

13

Estimate 

14

Estimate 

17

Estimate 

20

Estimate 

21

Previous Payments 1 - 11

21st Payment

Estimate 

08

Estimate 

18

Total Est. 

12-20
Group Totals 

Check

Total Paid for Estimates 12 - 20

Estimate 

19

COVID-19

Total all

Estimate 

06

Amount for 7 

remain pymnts

Group Amount 

shown on Estimate

Minus 20 % 

final pymt

Paid Est. 1 - 

11

Remainder 

to be paid



Lump Sum Breakdown

Item 83 - Traffic Control Supervisor

Lump Sum Amount - $75,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$6,666.67 100.00% $6,666.67 1 8.89% $6,666.67

$6,666.67 100.00% $6,666.67 2 8.89% $13,333.34

$6,666.67 100.00% $6,666.67 3 8.89% $20,000.01

Common borrow & rdwy embank paid only this est. $0.00 4   

$6,666.67 100.00% $6,666.67 5 8.89% $26,666.68

$75,000 - 45,999.98 (Paid to Date1/5/20) = $29,000.02   $29,000.02*20% = $5,800(This will be paid at the end 

of the Contract)  $29,000.02-$5,800 = $23,200.02

$23,200.02/7 month  (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

Common borrow & rdwy embank paid only this est.

$3,866.66 100.00% $3,866.66 6 5.16% $30,533.34 5-Sep

2019
Est. 7 was a 509 Bid Item preliminary estimate only $3,866.66 100.00% $3,866.66 8 5.16% $34,400.00 5-Oct 2019

Est. 7 was a 509 Bid Item preliminary estimate only

$3,866.66 100.00% $3,866.66 9 5.16% $38,266.66 5-Nov

2019

$3,866.66 100.00% $3,866.66 10 5.16% $42,133.32 5-Dec

2019

$3,866.66 100.00% $3,866.66 11 5.16% $45,999.98 5-Jan

2020

$3,314.29 100.00% $3,314.29 12 4.42% $49,314.27 5-Feb

2020

$3,314.29 0.00% $0.00 13  $49,314.27 5-Apr

2020

COVID-19
$3,314.29 0.00% $0.00 14  $49,314.27 5-May

2020

COVID-19
Est. 15 No Work & Est 16 

supplimental$3,314.29 100.00% $3,314.29 17 4.42% $52,628.56 5-Jun
2020

Est. 15 No Work & Est 16 

supplimental

$3,314.29 100.00% $3,314.29 18 4.42% $55,942.85 30-Jun

2020
End of Bienium

$3,314.29 100.00% $3,314.29 19 4.42% $59,257.14 5-Aug

2020

$3,314.28 $0.00 20   5-Sep

2020

$5,800.00 $0.00 21   5-Oct

$75,000.00 $3,314.29 79.01% $59,257.14

Each group is divided equally = $15,000 Ea. Gr. $

Estimate 20 will adjust the group totals Group 1 = $662.85 Group 1 = $662.84 $15,000.00 GR. 1 $1,333.35 $773.34 $662.85 $662.80 $1,160.00 $13,674.30

Groups 2 - 5 = $662.86 Groups 2 - 5 = $662.86 GR. 2 - 5 $1,333.33 $773.33 $662.86 $662.87 $1,160.00 $13,674.28

$6,666.67 $3,866.66 $3,314.29 $3,314.28 $5,800.00

Group 1 = $1,160.00 $6,628.58

Groups 2 - 5 = $1,160.00 $75,000.00

2020

Estimates 12-19

Amount Pay on 

Ea. Est. 20

Project total 

COVID-19 Missed Payments

Estimates 21

Estimates 20

Amount Paid on 

Ea. Est. 1 - 5 

Amount Pay on 

Ea. Est. 6 - 11 

Amount Pay on 

Ea. Est. 12 - 19

Amount to Pay 

on Est. 21



Lump Sum Breakdown

Item 85 - Min Bid Req - Type B Progress Schedule $15,000.00

Lump Sum Amount - $ 15,000.00 DOUG WILLIAMS TO PAY

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$15,000.00 100.00% $15,000.00 2 100.00% $15,000.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$15,000.00 $15,000.00 $15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 100.00% $15,000.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $15,000.00



Lump Sum Breakdown

Item 86 - Roadway Surveying

Lump Sum Amount - $ 200,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 100.00% $10,000.00 100.00% $10,000.00 1 2 3 4 5

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 $2,000.00 $18,750.00 $18,750.00 $2,000.00 $2,000.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 50.00% $33,500.00 50.00% $33,500.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 0.00% $0.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 21.75% $43,500.00 21.75% $43,500.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 14.00% $9,380.00 64.00% $42,880.00 $0.00 $2,345.00 $2,345.00 $2,345.00 $2,345.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 0.00% $0.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 4.69% $9,380.00 26.44% $52,880.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 0.00% $0.00 64.00% $42,880.00 $0.00 $1,092.50 $1,092.50 $1,092.50 $1,092.50

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 9.50% $4,370.00 9.50% $4,370.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $4,370.00 28.63% $57,250.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 0.00% $0.00 64.00% $42,880.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 46.10% $21,206.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $21,206.00 39.23% $78,456.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 25.00% $2,500.00 25.00% $2,500.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 7.70% $5,159.00 71.70% $48,039.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 25.00% $10,500.00 25.00% $10,500.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00 0.00% $0.00

$200,000.00 $18,159.00 48.31% $96,615.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 25.00% $2,500.00 50.00% $5,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 3.30% $2,211.00 75.00% $50,250.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 50.00% $4,000.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 25.00% $10,500.00 50.00% $21,000.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $19,211.00 57.91% $115,826.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 50.00% $5,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 5.00% $3,350.00 80.00% $53,600.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 50.00% $21,000.00

Groups For Estimate # 6

Groups For Estimate # 7

Groups For Estimate # 1

Groups For Estimate # 2

Groups For Estimate # 3

Groups For Estimate # 4

Groups For Estimate # 5

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Estimate #9

Estimate #1

Estimate #2

Estimate #3

Estimate #5

Estimate #6

Estimate #4 BI 010 & 011 ONLY

Estimate #8



Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $3,350.00 59.59% $119,176.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00% $5,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00% $53,600.00 $4,250.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 $0.00 50.00% $21,000.00

Permanent Configuration                   (Group 01) $17,000.00 25.00% $4,250.00 25.00% $4,250.00

$200,000.00 $4,250.00 61.71% $123,426.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00% $5,000.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00% $53,600.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 $0.00 50.00% $21,000.00

Permanent Configuration                   (Group 01) $17,000.00 10.00% $1,700.00 35.00% $5,950.00

$200,000.00 $1,700.00 62.56% $125,126.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00 1 2 3 4 5

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00% $5,000.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00% $53,600.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00% $4,000.00 $100,000.00 $25,000.00 $25,000.00 $25,000.00 $25,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 $0.00 50.00% $21,000.00 $45,320.00 $30,839.00 $27,489.00 $10,739.00 $10,739.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00 35.00% $5,950.00

$200,000.00 $0.00 62.56% $125,126.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00% $5,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00% $53,600.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 $0.00 50.00% $21,000.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00 35.00% $5,950.00

$200,000.00 $0.00 62.56% $125,126.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00% $5,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00% $53,600.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 $0.00 50.00% $21,000.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00 35.00% $5,950.00

$200,000.00 $0.00 62.56% $125,126.00

Groups For Estimate # 8

Groups For Estimate # 17

Estimate #10

Estimate #11

Estimate #17

Estimate #XX

Estimate #XX

Groups For Estimate # XX

Groups For Estimate # XX

Group Limits

Current Group Paid to Date



Lump Sum Breakdown

Item 86 - Roadway Surveying

Lump Sum Amount - $ 200,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 100.00% $14,000.00 100.00% $14,000.00 1 2 3 4 5

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00 $10,000.00 $15,750.00 $15,750.00 $1,000.00 $1,000.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 56.73% $29,500.00 56.73% $29,500.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00% $0.00 $10,000.00 $15,750.00 $15,750.00 $1,000.00 $1,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 0.00% $0.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 21.75% $43,500.00 21.75% $43,500.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 18.04% $9,380.00 74.77% $38,880.00 $0.00 $4,690.00 $4,690.00 $0.00 $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 0.00% $0.00 $10,000.00 $20,440.00 $20,440.00 $1,000.00 $1,000.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 4.69% $9,380.00 26.44% $52,880.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00 74.77% $38,880.00 $2,185.00 $2,185.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 10.93% $4,370.00 10.93% $4,370.00 $10,000.00 $22,625.00 $22,625.00 $1,000.00 $1,000.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $4,370.00 28.62% $57,250.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00 74.77% $38,880.00 $1,375.00 $1,375.00 $9,228.00 $9,228.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 53.02% $21,206.00 63.94% $25,576.00 $10,000.00 $24,000.00 $24,000.00 $10,228.00 $10,228.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $21,206.00 39.23% $78,456.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 16.67% $2,500.00 16.67% $2,500.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 9.92% $5,159.00 84.69% $44,039.00 $13,000.00 $0.00 $0.00 $2,579.50 $2,579.50

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94% $25,576.00 $23,000.00 $24,000.00 $24,000.00 $12,807.50 $12,807.50

Paving                                                         (Group 01) $52,000.00 20.19% $10,500.00 20.19% $10,500.00

Permanent Configuration                   (Group 01) $23,000.00 $0.00 0.00% $0.00

$200,000.00 $18,159.00 48.31% $96,615.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 23.33% $3,500.00 40.00% $6,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 4.25% $2,211.00 88.94% $46,250.00 $15,000.00 $1,000.00 $1,000.00 $1,105.50 $1,105.50

Temp Striping                                           (Gr. 2 - 5) $4,000.00 50.00% $2,000.00 50.00% $2,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 63.94% $25,576.00 $38,000.00 $25,000.00 $25,000.00 $13,913.00 $13,913.00

Paving                                                         (Group 01) $52,000.00 22.12% $11,500.00 42.31% $22,000.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $19,211.00 57.91% $115,826.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 40.00% $6,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 6.44% $3,350.00 95.38% $49,600.00 $1,675.00 $1,675.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 50.00% $2,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 63.94% $25,576.00 $38,000.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 42.31% $22,000.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $3,350.00 59.59% $119,176.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Groups For Estimate # 3

Estimate #1

Groups For Estimate # 1

Estimate #2

Groups For Estimate # 2

Estimate #3

Estimate #8

Groups For Estimate # 6

Estimate #9

Groups For Estimate # 7

Estimate #10

Estimate #5

Groups For Estimate # 4

Estimate #6

Groups For Estimate # 5

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Group Paid to date

Group Paid to date

Group Paid to date

Group Paid to date

Group Paid to date

Group Paid to date

Group Paid to date

Estimate #4 BI 010 & 011 ONLY



Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 40.00% $6,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 95.38% $49,600.00 $4,250.00 $0.00 $0.00 $0.00 $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00% $2,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94% $25,576.00 $42,250.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

Paving                                                         (Group 01) $52,000.00 $0.00 42.31% $22,000.00

Permanent Configuration                   (Group 01) $23,000.00 18.48% $4,250.00 18.48% $4,250.00

$200,000.00 $4,250.00 61.71% $123,426.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 40.00% $6,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 95.38% $49,600.00 $1,700.00 $0.00 $0.00 $0.00 $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00% $2,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94% $25,576.00 $43,950.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

Paving                                                         (Group 01) $52,000.00 $0.00 42.31% $22,000.00

Permanent Configuration                   (Group 01) $23,000.00 7.39% $1,700.00 25.87% $5,950.00 $125,126.00

$200,000.00 $1,700.00 62.56% $125,126.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00 1 2 3 4 5

Reference pavement markings       (Group 01) $15,000.00 20.00% $3,000.00 60.00% $9,000.00 1 $8,549.90 $0.00 $0.00 $4,206.60 $4,206.60 $16,963.10

Slope Staking                                            (Gr. 2 - 5) $52,000.00 2.31% $1,201.20 97.69% $50,801.20 2

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00% $2,000.00 $52,499.90 $25,000.00 $25,000.00 $19,794.60 $19,794.60

Subgrade                                                    (Gr. 2 - 5) $40,000.00 18.03% $7,212.00 81.97% $32,788.00

Paving                                                         (Group 01) $52,000.00 $0.00 42.31% $22,000.00 2

Permanent Configuration                   (Group 01) $23,000.00 24.13% $5,549.90 50.00% $11,499.90 3

$200,000.00 $16,963.10 71.04% $142,089.10

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 40.00% $6,000.00 100.00% $15,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 1.31% $678.80 99.00% $51,480.00 $21,002.00 $4,445.40 $4,445.40 $29,892.80

Temp Striping                                           (Gr. 2 - 5) $4,000.00 25.00% $1,000.00 75.00% $3,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 18.03% $7,212.00 100.00% $40,000.00 $73,501.90 $25,000.00 $25,000.00 $24,240.00 $24,240.00

Paving                                                         (Group 01) $52,000.00 28.85% $15,002.00 71.16% $37,002.00

Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00% $11,499.90

$200,000.00 $29,892.80 85.99% $171,981.90

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00% $15,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 1.00% $520.00 100.00% $52,000.00 $7,196.80 $760.00 $760.00 $8,716.80

Temp Striping                                           (Gr. 2 - 5) $4,000.00 25.00% $1,000.00 100.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00% $40,000.00 $80,698.70 $25,000.00 $25,000.00 $25,000.00 $25,000.00

Paving                                                         (Group 01) $52,000.00 13.84% $7,196.80 85.00% $44,198.80

Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00% $11,499.90

$200,000.00 $8,716.80 90.35% $180,698.70

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00% $15,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 100.00% $52,000.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 100.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00% $40,000.00 $80,698.70 $25,000.00 $25,000.00 $25,000.00 $25,000.00

Paving                                                         (Group 01) $52,000.00 $0.00 85.00% $44,198.80

Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00% $11,499.90

$200,000.00 $0.00 90.35% $180,698.70

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00% $15,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 100.00% $52,000.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 100.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00% $40,000.00 $80,698.70 $25,000.00 $25,000.00 $25,000.00 $25,000.00

Paving                                                         (Group 01) $52,000.00 $0.00 85.00% $44,198.80

Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00% $11,499.90

$200,000.00 $0.00 90.35% $180,698.70
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Lump Sum Breakdown

Item 92 - SPCC Plan

Lump Sum Amount - $2,500.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

SPCC Plan Group 1 $625.00 50.00% $312.50 50.00% $312.50

SPCC Plan Group 2 $625.00 50.00% $312.50 50.00% $312.50

SPCC Plan Group 3 $312.50 50.00% $156.25 50.00% $156.25

SPCC Plan Group 4 $625.00 50.00% $312.50 50.00% $312.50

SPCC Plan Group 5 $312.50 50.00% $156.25 50.00% $156.25

$2,500.00 $1,250.00 $1,250.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

SPCC Plan Group 1 $625.00 50.00% $312.50 100.00% $625.00

SPCC Plan Group 2 $625.00 50.00% $312.50 100.00% $625.00

SPCC Plan Group 3 $312.50 50.00% $156.25 100.00% $312.50

SPCC Plan Group 4 $625.00 50.00% $312.50 100.00% $625.00

SPCC Plan Group 5 $312.50 50.00% $156.25 100.00% $312.50

$2,500.00 $1,250.00 $2,500.00

Estimate #2

Estimate #1



Lump Sum Breakdown

Item 94 - Adjust WIM Device

Lump Sum Amount - $ 30,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00


